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U S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

«>EPA 
EMERGENCY 
RESPONSE 

' US EPA RECORDS CENTER REGION 5 

V . 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #39 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Manon County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U S. EPA Region V 
John Maritote, U 8 EPA Region V 
Janet Pope, U.S EPA Region V 
Debbie Keating, U S EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U S. EPA Region V, ORC 
Gary Pnchard, U.S. EPA Region V, ORC 
John Steketee, U S. EPA Region V, ORC 
Carol Staniec, U.S EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U S EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HO 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Enc Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U S. EPA 
Rex Osborn, IDEM 
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Gabnele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U S. EPA 
Beverly Kush, U S. EPA 
Valincia Darby, Department of Interior 
John Glover, U S. EPA 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 
Date: 1/17/2012 
Reporting Period: 1/9/2012-1/13/2012 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On January 9, 2012, Midwest hauled off 2 loads (12,400 gal) of oily water from the control structure to 
United Waste Water Inc's facility in Cincinnati, OH 

• Midwest continued cleaning the control structure. 
• Midwest pumped approximately 24,000 gallons of water from the east million gallon bunker to the 

west million gallon bunker so that they can start scraping the bottom of the east bunker tank. 
• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 

and TerraBond solidification media. 
• EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (2) 50,000 pound load of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH 
• Tnhydro was unable to treat water due to frozen lines. 
• Trihydro had a representative from McAllister Machinery on site to evaluate machinery and safety 

equipment for work in the bunker tanks. 
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On January 10, 2012, Midwest hauled off 1 load (6,200 gal) of oily water from the control structure to 
United Waste Water Inc's facility in Cincinnati, OH. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc in Dayton, OH 

• Midwest scraped the bottom east corner of the east bunker tank with a long reach excavator so that 
there would be no solidified sludge under the selected fill matenal A photo taken from the 
southeast corner of the east bunker tank is attached to this POLREP. 

• Midwest continued cleaning the control structure. 
• Midwest solidified control structure sludge in the solidification pits. 
• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 

and lime solidification media. 
• EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc in 

Dayton, OH. 
• Tnhydro representative Ken Gollon, AVS (subcontractor to Trihydro) and START Rauh visited two 

potential "cement cleanout" fill sources for recon. 
• Tnhydro believes that this matenal will ease EPA's concerns since it comes from a single source 

(cement mixing facility) and the small size will minimize potential void space problems. 
• Tnhydro collected samples of the material for laboratory analysis 

On January 11, 2012, Midwest hauled off 6 loads (35,932 gal) of oily water from the control structure, the 
Tank 51 frac tank, and the primary separator to United Waste Water Inc's facility in Cincinnati, OH. 

• 0 4" of rain fell overnight and dunng the day. 
• Midwest hauled off 5 totes (1,375 gal) of flocculent, 500 pounds of soda ash, and 500 pounds of 

citric acid United Waste Water Inc 's facility in Cincinnati, OH for recycling. 
• Midwest continued cleaning the control structure 
• Midwest solidified control structure sludge in the solidification pits 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media 
• EQ hauled off (9) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• Roger Ward Engineenng was on site continuing survey work to help them prepare their long term 

stormwater management plan. 
• Trihydro representative Ken Gollon, AVS (subcontractor to Trihydro) and START Rauh visited a 

third potential bunker tank fill source 
• Tnhydro collected samples of the matenal for laboratory analysis 

On January 12, 2012, Midwest hauled off 5 loads (28,200 gal) of oily water from the control structure and 
frac tank 11 to United Waste Water Inc's facility in Cincinnati, OH 

• 0.3" of rain and snow fell overnight and dunng the day. 
• Midwest continued cleaning the control structure 
• Midwest solidified control structure sludge in the solidification pits 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media. 
• EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 

On January 13, 2012, Midwest continued cleaning in the chemical building. 
• 0 1" of snow (melted for measurement) fell overnight and dunng the day. 
• Midwest worked on maintaining equipment. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media 
• EQ hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• EQ received (3) 50,000 pound loads of wood pulp solidificafion media from Appleton Papers, Inc. in 

Dayton, OH 
• EQ mobilized a larger sludge pump 
• AVS was on site to begin evaluating bunker tank access 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of January 6, 
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2012, approximately 12,650,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

IfVaste stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,320,616 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

24,940 cyd 

200 cyd 

723,665 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U S EPA will provide oversight of PRP Group removal activities 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting 
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3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
Roger Ward Engineenng (subcontractor to Trihydro) 
AVS (subcontractor to Trihydro) 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protecfion Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For addifional information, please refer to the US EPA lead removal action website at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www epaosc org/esi 
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